

SAPC - 22838

Copy 3 of 5

27 December 1957

CONTRACT APPROVAL
Contract No. [REDACTED]

25X1A

25X1A

Reference is made to your letters dated 11 November and 29 November 1957, CMCC No. 151X5.817 and CMCC No. 151X5.862. Confirming verbal approval given on 12 December 1957, you are authorized to proceed with the necessary development and furnishing of 2 prototype units of a display unit. Also, two modifications including their installation on the first two System 3 Units No. 101 and 102 regarding receiver sensitivity and aural modification.

Your proposals in the amounts of \$47,974 and \$52,483 or a total of \$100,457 have been noted, however this authorization is limited to \$90,000.

It is anticipated that a formal amendment will be issued by 15 January 1958.

25X1A9a

[REDACTED]
Contracting Officer

25X1A9a

25X1A

PS/DCI [REDACTED]:pf
Distribution:

Orig - [REDACTED] R-W
2 - [REDACTED]
3 - Proj. Finance
4 - [REDACTED]
5 - Proj. Chrono

25X1A9a

25X1A

The sum of \$90,000 is hereby obligated during Fiscal Year 1958 from [REDACTED] for this approval.

DOCUMENT NO. 88

NO CHANGE IN CLASS. X

IT DECLASSIFIED

CLASS. CHANGED TO: TS S C 2012

NEXT REVIEW DATE.

AUTH: HR 70-2

DATE 2001/12/27 REVIEWER: 010856

[REDACTED] 12/30/57
Project Comptroller

25X1A9a